
Subject: Approved Minutes of the 6th meeting of the Building & Works Committee of 
PEC University of Technology, Chandigarh. 

Brief of meeting and participants: 

Date 17.01.17 (Tuesday) 

Time 04:00 P.M.  

Venue New Academic Block, PEC Sector-12, Chandigarh 

In chair Director, PEC 

List of Participants 1. Prof. N. Sathyamurthy, Director, IISER Mohali 
2. Sh. V.K. Jain, S.E., UBHVN Dhulkot 
3. Prof. S.K.Singh, Chairman, Estate & Works  

4. Sh. Manish Kumar, Registrar PEC 
5. Prof. Arshdeep Singh, Estate Officer-II 
6. Sh. P.D. Sharma, University Engineer 
7. Ms. Jasdeep, representative of M/s DCPL, Architect 

(Special Invitee) 
 

 
The minutes are as below: 
 

Agenda 
Item No. 

Item Decision 

1. Approval of Draft Minutes of 

5th Meeting of BWC. 

Noted 

2. Action Taken Report on 

decisions of 5th BWC 

Meeting. 

Noted 

3. Payment to Architect Noted 

4. Status of identified/ ongoing/ 

in consideration works 

Noted 

It was explained that certainly there is a delay in 

completion of works, however it is on account of 

multiple reasons, especially the processes are yet 

to be matured as Estate division (i.e. in operation 

for one year only) is a new establishment. It was 

decided that as far as possible the delay(s) be 

curtailed and accountability be fixed for delay 

and action as per provision of contractor 

agreement be taken. 

It was also observed that none of the engaged 

contractor with two or more than two works in 

hand should be given new works until & unless 



competent authority is fully satisfied with 

contractor’s ability to do justice with all the works 

without any delay & compromise on quality.   

4. A New Proposed work by 

Estate Office 

 

The details of new works was explained to the 

committee. It was also informed that the cost of 

procurement of Audio Video solution for 

conference hall with Director Secretariat is not 

likely to exceed Rs. 40.0 lacs as the proposal 

submitted by Architect has been vetted and few 

of the items have been deleted. 

4.B Works designed by DCPL and 

to be executed by the U.T. 

Engineering Dept. 

Noted 

Concurred with an additional expenditure on 

electrical works in toilets which was not part of 

original estimates submitted by the Architect. 

It was also explained to the house that additional 

electrical estimate at this stage does not affect 

the competency level of execution of the said 

works as same is being executed by U.T. 

Engineering Dept. 

Hostel accommodation 

(a) Girls hostel 

(b) Boys hostel 

(c) Extended dining area for 

boys hostel 

(d) Research scholar hostel 

Studio apartment & 

international hostel 

It was informed to the house that a proposal has 

been submitted to the UT Administration for 

provision of funding for new works in next 

financial year. The estimated expenditure on 

these works is tentatively Rs. 100.00 crore and 

same is proposed to be spent in three financial 

years. The distribution in three different financial 

years has been done and prioritized. An effort is 

being made that the drawings are approved by 

competent authority by the end of current 

financial year so as funding is made available 

and works can be initiated without any delay. 

Architect has ensured submission of drawings to 

Estate Office UT by 23.01.2017.    

4. C Works designed & to be 

executed by the U.T. 

Engineering Dept. 

Noted 



4. D. Concept Awaited from the 

Architect 

Noted 

4. E. Estimate prepared and to be 

executed by the Estate 

Office 

Noted 

5. Advertisement regarding 

works 

Noted and approved 

6. Studio apartment and 

international hostel. 

It was recorded that in case cost is not a limiting 

issue and all other relevant parameter are in 

place, we may go ahead with 116 apartments 

instead of 50 + 50. 

It was also decided that a single nomenclature 

may be given to the work in consideration so as 

to avoid any confusion in future. Accordingly the 

case may be processed for further necessary 

action.   

7. Refurbishment of Director 

secretariat 

Concurred 

 
 

Meeting ended with a vote of thanks to the Chair. 
 
         University Engineer 
  
Endst. No.PEC/EO/2151-60     Dated 31.01.2017 
 
Copy of the above is forwarded to the following for information please: 
 
1. Prof.  N. Sathyamurthy, Director, IISER Mohali 
2. Sh. V.K. Jain, S.E, UBHVN, Dhulkot, Ambala 
3. Sh. Anup Chauhan, Chief Engineer, PWD, B&R, Haryana 
4. Deputy Director 
5. Registrar 

6. Chairman Estate & Works 
7. Estate Officer-I/ II/ III 
8. AC (F&A) 
9.   Sh. Lakhbir Singh, Architect, S.C.O. 112-113, Sector-8C, Chandigarh 
10. P.A. to Director 
 
 

University Engineer 
  


